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PROJECT: Midnite Mine Remediation REPORT NO:       2019-026 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period 
September 20 - 26, 2019. The Site activities discussed in this weekly report include, but are not limited to: 
Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site 
Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 20 - 26, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 1 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No injuries occurred during the reporting period. One property damage occurred to a contractor 
light vehicle due to misjudging the turn radius while maneuvering around the liner laydown at slow speed. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 25, 2019 
at the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None. 

 
EPA Plan/Document Approvals: 

• None. 
 
 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s): 

• Gabe Sedberry, Jacobs representing EPA, was on Site September 24. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of September 20 - 26, 2019, the following activities were conducted:  

• Haulage and South Pond subgrade preparation activities were performed during day shift on 
Saturday September 21.   

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit 
4 Waste Containment Area (WCA) 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

September 20 - 26, 2019 2,849 79,772 

2019 Cumulative  71,807 2,010,596 
1 - Truck load assumed to be 28 yd3 

 

• Placed Drain Gravel backfill around the Underdrain Dewatering Sump risers verifying verticality of 
the top of the risers over the base of the risers during the backfill. 

• Continued preparation of the South Pond subgrade for liner installation and removing accumulated 
sediment from the bottom of the pond.  Began excavating the South Pond anchor trench.  
TetraTech/AEG began installing the High Density Polyethylene (HDPE) Secondary Containment 
Liner on September 23.  Excavation of the anchor trench, preparation of the subgrade and liner 
installation are being performed concurrently to minimize the amount of rework required if a 
significant rain event were to occur. 

• Pit 4 tension crack was measured on September 23. The horizontal distance between movement 
pins remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Conducted monthly coordination meeting with the preparer of the SWPPP as required by 
Specification 01570.  The meeting was held by conference call and was attended by Ray Plummer 
(the preparer of the SWPPP) and Justin Moyer (the Certified Erosion and Sediment Control Lead 
for Stantec). 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• SPCC containments were checked for water accumulation from precipitation events this week and 
drained of any accumulated water after verification that no oil sheen was present. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Rental telehandler and skidsteer on September 20. 
• Caterpillar CS68B vibratory smooth drum compactor on September 26 
• Caterpillar 745C articulated haul truck on September 26 

The following equipment was demobilized from the Site during this reporting period. 
• Caterpillar 745C articulated haul truck on September 24.  
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• Pea Gravel and Filter Sand for South Pond Leak Detection Sumps and Ballast Tubes 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during this reporting period. 
 
Began performing EPA Method 9 visual opacity observations of emissions from stationary sources at the 
site in accordance with the requirements of the Dust Control and Air Quality Monitoring Plan, Appendix B 
of the Remedial Action Work Plan (Stantec & WME, 2019). 

Table 2 - TSP Dust Monitoring Locations during reporting period September 20 - 26, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) East of the Mid-WRP 08/19/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 08/13/19 D/N   D/N D/N D/N D/N 

ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
 
 
 
 
 
 
 
 
 
 



  
 

Midnite Mine Project Report 
September 20 - 26, 2019 

 
Table 3 – CQA Documentation 

Project Submittals 
Submittal 
No. 

Title Submittal Date CQA Acceptance  
Date 

01018-39.00 2019 3rd Quarter Progress Survey 9/20/2019 9/25/2019 
Pending EPA Review 

02594-10.00 McElroy Data Logger 5 Calibration 9/20/2019 9/23/2019 
EPA – No Exceptions 
9/26/2019 

02272-11.00 South Pond Geomembrane Installation 
AEG Tensiometer Calibration Certificate 

9/26/2019 9/26/2019 
EPA – No Exceptions 
9/26/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  
Date 

None    
Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  
Date 

2019-017 Request for Modification to South Pond 
Anchor Trench 

9/4/2019 9/5/2019 
EPA Approval on 
9/20/2019 

2019-020 On-Site Monitoring Wells Location 
Update 

9/12/2019 9/13/2019 
Pending EPA Review 

Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    
CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

SP-01 Subgrade Acceptance for South Pond 9/23/2019 
SP-02 Subgrade Acceptance for South Pond 9/24/2019 
SP-03 Subgrade Acceptance for South Pond 9/25/2019 
SP-04 Subgrade Acceptance for South Pond 9/26/2019 
Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
The South Pond Liner Installation Preparatory Meeting was held Friday September 20th at 9:00 a.m. at the 
Midnite Mine Conference Room. 

Initial Phase Inspections 
None during this time-period. 
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Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Caterpillar D6LGP dozer track walking and grading South Pond, looking northwest 
 

 
Figure 2 – AEG installing Secondary Containment Geomembrane Liner on the north slope of the South Pond, looking north.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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